

Recovery MVP — Product Validation & Implementation Plan

This document outlines the initial strategy for validating and building a trainer-focused recovery and accountability platform. The goal is to validate trainer pain points, test recovery workflows with real users, and gradually implement a scalable software platform.

Phase 1 — Trainer Interviews & Discovery

- Identify 2–5 local personal trainers willing to provide feedback.
- Understand client retention issues, recovery workflows, soreness tracking, and communication pain points.
- Document all conversations and recurring themes.
- Validate whether trainers believe recovery workflows improve client retention.

Interview Questions

- When do clients typically stop showing up?
- How do clients communicate soreness or fatigue today?
- What recovery methods do clients already use?
- What admin tasks waste the most time?
- Would accountability tools improve consistency?

Phase 2 — Mock UI & Workflow Design

- Design lightweight trainer and client workflows.
- Prototype iPad kiosk experience for check-ins.
- Create recovery check-in screens for soreness, hydration, sleep, and mood.
- Build trainer dashboard concepts showing compliance and missed sessions.

Suggested MVP Screens

- Trainer Dashboard
- Client Recovery Check-In
- Session Notes
- Recovery Timer Screen
- Client Readiness Status
- Follow-Up Reminder Workflow

Phase 3 — Pilot Hardware & Product Purchases

- Purchase or reuse iPad for kiosk workflow testing.

- Acquire portable plunge equipment for pilot sessions.
- Delay major sauna investments until validation occurs.
- Organize receipts and documentation for all business purchases.

Phase 4 — Initial Implementation

- Build MVP using React / Next.js front-end.
- Use Firebase or Supabase for authentication and storage.
- Implement basic client check-ins and trainer notes.
- Track completion rates and trainer feedback.

Phase 5 — Live Testing & Iteration

- Run 5–10 real pilot sessions.
- Track trainer usability feedback.
- Measure client completion and engagement.
- Refine workflows based on recurring friction points.

Business Documentation Requirements

- Maintain interview notes and meeting logs.
- Save UI mockups and product screenshots.
- Track software commits and development milestones.
- Document trainer feedback and feature changes.
- Retain receipts for hardware and software purchases.

Suggested 6-Week Timeline

Week	Focus
1	Trainer interviews and discovery
2	Mock UI and workflow prototyping
3	Pilot setup and hardware organization
4	MVP implementation
5	Live testing with trainers and clients
6	Iteration and roadmap planning

Core principle: validate the trainer workflow before heavily investing in hardware or advanced software features. The focus should remain on retention, accountability, recovery compliance, and operational simplicity.